5. PROJECT PLANNING PHASE

5.1 Project Planning

Project planning is an important stage in system development. It involves organizing tasks, identifying resources, and defining the steps required to complete the project successfully.

In this project, the planning process began with identifying the challenges associated with manual ticket assignment. After understanding the problem, the project objectives were defined, which included developing an automated ticket assignment system that improves support operations.

The ServiceNow platform was selected as the development platform because it provides powerful tools for workflow automation and application development. The next step involved designing the system components, including ticket submission forms, database tables, and automation workflows.

A timeline was created to guide the development process. The project was divided into different phases such as requirement analysis, system design, implementation, and testing.

Proper planning ensured that each stage of the project was completed systematically. This helped in developing an efficient system that meets the requirements of support teams and improves the ticket management process.

Planning Activities:

- Define project scope
- Prepare development timeline
- Allocate project tasks
- Identify risks
- Select development tools